

SPECIAL HANDLING

BMD DAD

No. 64-033

10 March 1964

GA-1856Dear

25X1

I have issued Amendment No. 2 to our contract with GE-Tempo at Santa Barbara providing for the subcontract overrun, the field engineering support at G-D, Fort Worth and for the change in scope of the Feasibility Hardware to incorporate circuitry providing independence of scintillation.

In your message 1761 you provided \$21,662 for the overrun and \$6,239. for the Motorola support at G-D, Fort Worth. In your message 0451 you provided \$1,240 for the change in the scope of the Feasibility Hardware. Actually the \$1,240 was short by \$275 needed to cover GE's advance engineering, G&A, and fee. Notwithstanding this very small shortage I have proceeded with the Amendment to GE. In any event as I check back on all the money you have made available since the beginning of this contract I find that we have an overage of approximately \$1,196 based upon the fact that we saved some money during negotiations. This additional money results from the several messages providing money since the inception of this contract. These are as follows:

\$ 82,473.00 ✓
 198,956.00 ✓
 1,240.00
 21,662.00
6,239.00

8513 ✓
 5036 ✓
 0451
 1761
 1761

25X1

\$310,570.00

Our total requirements for money for this contract to date including all known changes comes to \$309,374.00. The difference between the two would, of course, be \$1,196.00 depending upon the way finance keeps their records.

I would appreciate your checking this when you have a chance and if in fact the finance people do not show an unobligated balance of \$1,196 would you send me an additional \$275.00.



25X1

SPECIAL HANDLING

Cy No. 1 of 3 Cys